Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14532-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 09/04/2015
Page 1 of 8

Pay Period:

Contract Location: Time Allowed: 953  Days
2.734 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 747  Days
Percent Time: 78.38
District: 1 Area: 02
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 04/19/2013

P. O. BOX 306 Date Awarded: 05/03/2013
Date Contract Executed: 06/03/2013
Date Notice to Proceed: 06/10/2013

SNELLVILLE GA 30078-0306 Date Work Began: 09/17/2013

Phone: (770)985-0600 Date Time Stopped: 06/26/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/18/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $8,742,345.24 Counties:

Original Contract Amount $8,141,183.16 Newton Walton

Funds Available $772,868.11

Percent Complete 90.34%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007217 $8,742,345.24 $8,141,183.16 $772,868.11 91.16% $34,323.91

Chief Engineer

08/01/2015
to 08/31/2015



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14532-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0024

Pay Period:

Date: 09/04/2015
Page 2 of 8

08/01/2015
to 08/31/2015

Project Number:

Federal State Project Number:

0007217

SR 11 - SOCIAL CIRCLE BYPASS

CSSTP-0007-00(217)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$6,318,055.45 $6,290,596.32
$1,579,513.92 $1,572,649.14
$7,897,569.37 $7,863,245.46
$71,907.76 $71,907.76
$7,969,477.13 $7,935,153.22
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$7,969,477.13

$7,935,153.22

Total Payable:

This Estimate

$27,459.13
$6,864.78
$34,323.91
$0.00
$34,323.91
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$34,323.91



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14532-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 09/04/2015
Page 3 of 8

Pay Period: 08/01/2015
to 08/31/2015

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 43,546.000 46,671.250
16.750 .000
46,671.250 $.00 $781,743.44
0050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 7,217.000 7,327.670
MATL & H LIME 65.750 .000
7,327.670 $.00 $481,794.30
0055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 8,715.000 9,178.190
L & H LIME 63.250 .000
9,178.190 $.00 $580,520.52
0060 413-1000 BITUM TACK COAT GL 5,453.000 10,135.000
2.700 .000
10,135.000 $.00 $27,364.50
0070 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 567.000 568.451
170.000 .000
568.451 $.00 $96,636.67
0085 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 587.000 626.800
14.000 .000
626.800 $.00 $8,775.20
0190 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 3,225.000 2,985.000
6.200 682.200
3,667.200 $4,229.64 $22,736.64
0195 643-4000 WOVEN WIRE FENCE LF 10,113.000 3,440.500
7.400 1,346.900
4,787.400 $9,967.06 $35,426.76
Category Amount: $14,196.70 $2,034,998.03



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14532-13-000-0 Estimate Number: 0024

Date: 09/04/2015
Page 4 of 8

Pay Period: 08/01/2015
to 08/31/2015

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0280 207-0203 FOUND BKFILL MATL, TP Il CcY 15.000 124.714
51.250 .000
124.714 $.00 $6,391.59
0285 441-0303 CONC SPILLWAY, TP 3 EA 1.000 6.000
1820.000 .000
6.000 $.00 $10,920.00
0320 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 112.000 112.830
48.250 .000
112.830 $.00 $5,444.05
Category Amount: $0.00 $22,755.64
Category Number: (0010 ROADWAY
0331 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 379.130
MATL & H LIME 65.000 .000
379.130 $.00 $24,643.45
Temporary Asphalt
0336 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 514.430
L & HLIME 62.500 .000
514.430 $.00 $32,151.88
Temporary Asphalt
Category Amount: $0.00 $56,795.33
Category Number: 0030 SIGNING & MARKING
0545 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 34,466.000 37,380.000
0.320 .000
37,380.000 $.00 $11,961.60
0560 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI" GLF 1,692.000 1,905.000
0.210 .000
1,905.000 $.00 $400.05



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14532-13-000-0 Estimate Number: 0024

Date: 09/04/2015
Page 5 of 8

Pay Period: 08/01/2015
to 08/31/2015

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0565 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 2,000.000 2,072.000
0.210 .000
2,072.000 $.00 $435.12
Category Amount: $0.00 $12,796.77
Category Number: (0040 BRIDGE NO. 1
0605 500-0100 GROOVED CONCRETE SY 777.000 822.222
9.600 .000
822.222 $.00 $7,893.33
0630 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 778.000 778.314
151.000 .000
778.314 $.00 $117,525.41
1
0660 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 495.000 496.010
51.500 .000
496.010 $.00 $25,544.52
Category Amount: $0.00 $150,963.26
Category Number: (0070 BRIDGE NO. 2
0685 500-0100 GROOVED CONCRETE sy 832.000 993.922
9.600 .000
993.922 $.00 $9,541.65
0710 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 490.000 490.002
145.000 .000
490.002 $.00 $71,050.29
2
0725 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 1,525.000 1,622.280
51.500 .000
1,622.280 $.00 $83,547.42
Category Amount: $0.00 $164,139.36



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14532-13-000-0 Estimate Number:

0024

Date: 09/04/2015
Page 6 of 8

Pay Period: 08/01/2015
to 08/31/2015

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - TEMPORARY
0755 163-0240 MULCH TN 757.000 579.042
141.000 43.320
622.362 $6,108.12 $87,753.04
0780 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,490.000 1,915.000
9.900 .000
1,915.000 $.00 $18,958.50
0790 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
6590.000 .250
1.000 $1,647.50 $6,590.00
115+00 RT
0795 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
6590.000 .250
1.000 $1,647.50 $6,590.00
149+50 LT
0800 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
6590.000 .250
1.000 $1,647.50 $6,590.00
162+80 RT
0857 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 2.000 6.000
834.000 .000
6.000 $.00 $5,004.00
0955 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1840.000 .000
3.000 $.00 $5,520.00
226+90 RT
0975 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 12.000 16.000
367.000 .000
16.000 $.00 $5,872.00
0980 167-1500 WATER QUALITY INSPECTIONS MO 27.000 21.000
653.000 1.000
22.000 $653.00 $14,366.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14532-13-000-0 Estimate Number: 0024

Date: 09/04/2015

Page 7 of 8

Pay Period: 08/01/2015
to 08/31/2015

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - TEMPORARY
0985 171-0010 TEMPORARY SILT FENCE, TYPE A LF 11,431.000 17,989.000
1.800 .000
17,989.000 $.00 $32,380.20
0990 171-0030 TEMPORARY SILT FENCE, TYPE C LF 12,944.000 27,542.500
2.750 .000
27,542.500 $.00 $75,741.88
Category Amount: $11,703.62 $265,365.62
Category Number: 0060 EROSION CONTROL - PERMANENT
0995 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 605.000 4,215.842
29.750 .000
4,215.842 $.00 $125,421.30
1000 603-7000 PLASTIC FILTER FABRIC SY 605.000 3,885.029
4.350 .000
3,885.029 $.00 $16,899.88
1005 700-6910 PERMANENT GRASSING AC 39.000 35.472
1020.000 1.637
37.109 $1,669.74 $37,851.18
Category Amount: $1,669.74 $180,172.36
Category Number: (0050 EROSION CONTROL - TEMPORARY
1010 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,472.000 5,962.000
1.500 .000
5,962.000 $.00 $8,943.00
Category Amount: $0.00 $8,943.00
Category Number: 0060 EROSION CONTROL - PERMANENT
1015 700-7000 AGRICULTURAL LIME TN 118.000 14.100
53.500 4.100
18.200 $219.35 $973.70



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14532-13-000-0 Estimate Number: 0024

Date: 09/04/2015
Page 8 of 8

Pay Period: 08/01/2015
to 08/31/2015

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 EROSION CONTROL - PERMANENT
1020 700-8000 FERTILIZER MIXED GRADE TN 8.000 12.180
749.000 1.475
13.655 $1,104.78 $10,227.60
1025 700-8100 FERTILIZER NITROGEN CONTENT LB 1,959.000 .000
2.150 2,000.000
2,000.000 $4,300.00 $4,300.00
1030 716-2000 EROSION CONTROL MATS, SLOPES SY 28,371.000 60,934.782
0.830 1,361.111
62,295.893 $1,129.72 $51,705.59
Category Amount: $6,753.85 $67,206.89
Category Number: (0070 BRIDGE NO. 2
707 002-0012 REDUCTION OF PAY FOR - EA .000 1.000
-1500.000 .000
1.000 $.00 ($1,500.00)
Bridge 2 Beam 1-1.3
Category Amount: $0.00 $-1,500.00

Project Total Amount: $34,323.91

$7,897,569.37



